


Map 10– Cable works programme*

Mobilisation	September 2020
Excavation and ducting	October 2020 - November 2020
Cable pulling (short periods within)	November 2020 - June 2021
Cable jointing and testing (short periods within)	March 2021 - August 2021


Map 10



Map 11 – Cable works programme*

Mobilisation	September 2020
Excavation and ducting	November 2020 - February 2021
Cable pulling (short periods within)	February 2021 - June 2021
Cable jointing and testing (short periods within)	March 2021 - July 2021

Map 11



Map 12 – Cable works programme*

Mobilisation	September 2020
Excavation and ducting	November 2020 - April 2021
Cable pulling (short periods within)	April 2021 - July 2021
Cable jointing and testing (short periods within)	April 2021 - August 2021

Map 12

* Please note that the dates provided are approximate and subject to variation. There will be some minor works ahead and beyond the dates provided which are intended to show the main construction activities.